


# Work Package 1: Hospital Studies

## *REVERSE*

pREVention and management tools for rEducing antibiotic Resistance in high prevalence Settings

Ash Sonpar

Scientific Project Manager



**WP2**



MDS Programme

**WP3**



IPC Programme

**WP4**



ABS Programme

**WPI**



HOSPITAL  
STUDIES

IMPLEMENTATION



**WP5**


ECONOMIC  
EFFECTIVENESS



**WP6**

**WP7**

CONSORTIUMMANAGEMENT  
AND COMMUNICATION



# Task: Selection of Hospitals

Hospital selection almost complete

Contracts will be completed together with WP7

- Contracts will be signed between the hospitals and the national focal points
- National focal points will be responsible for the 6 hospitals in each country

National focal points will be the coordinating centers in each country

- Data collection with WP1
- Workshops with WP1-5



# Task: Selection of Hospitals

Each hospital (or national focal point if national IRB) will submit an ethics application

- Ethics will first be submitted to Swiss ethics by WP1
- Approved protocol and supporting documents will be given to each hospital to facilitate local approval

# Task – Kick off meeting with hospitals

Will be arranged with WP2-5, WP7 and national focal points

MDS audit tool (with WP2)

Database training and login information

- Set up through UZH

# Task - Surveillance of outcome and process indicators

Quarterly videoconferences with national focal points

- Review data entered
- Troubleshoot issues

# Task - Interventions

- MDS audit (with WP2)
- Workshops prior to IPC and ABS interventions (with WP3 and 4)
- Implementation workshops (with WP5)





# Task – Wrap up meeting

Arranged in month 52 with input from all work packages

# Deliverables

## D1.1: Recruitment of the REVERSE hospitals (M6)

- almost complete

## D1.2-D1.5: Surveillance of the outcome and process indicators (M14, 26, 38, 52)

- Database review with focal points
- Troubleshoot issues and ensure data is complete

## D1.6-D1.9: Interventions (M14, 26, 38, 52)

- Review adherence to interventions
- Implementation feedback (WP5)

# Deliverables

## D1.12: Intermediate analysis report (M42)

- Review data
- Write and distribute report to stakeholders

## D1.10: Close-up meeting (M52)

- Meeting notes will be distributed to stakeholders

## D1.11: Final report (M60)

- Review data
- Write and distribute final report
- Prepare publications



# Thank you!



REVERSE has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 965265.

This presentation reflects only the author's view and the Commission is not responsible for any use that may be made of the information it contains.